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Frac A
172 December 1374

MEMORANDUM FOR THE RECORD

SUBJECT:

STATINTL

1.

OC MAP Status Meeting
4 Decenber 19274

Attending the weeting were Messis| |

presenting OC and Messrs. Flizwater, | |
| |&11 representing OJ(5.

STATINTL

STATINTL

Z.

3.

COMCON

A | |responded to the recent 9/C request
oT € sogmentation of the COMCON Data Base,

stating that a2 file redesign was necessary to
satisfy the roquirement. [ |stated
that a Feasibility Study would be completed by
the followin; week. .

The two week training ceursse for C¢/C Users will
be completed by the end of this week. Although
there has been # communjcaticns problen with
the terminal in Magazine, the training :as been
successfully moved to lieadquartsrs.

The Gffice of Personnel is still in 2 test phase
of operstions, and is not yet ready tc allow user
access to the Persign/Staffing Data Base.

STRES

In the absence of | | the STRES Project

LeadeT, reported the following:

A

‘fhe preprocessor prograw which accepts data from
the MAX/MAD system and reformats the data for
STRES was completed or 25 November 1974,

The update program is currently 95% coded amnd
903 tested, It will be completed on 4 January
1975,
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¢. Future milestones include:

31 January - complete coding and initial testing
of the software to generate the
STRES Master report.

2 February - begin pre-operational testing of all
STRES programs with data supplied by
0OC via the MAX/MAD system.

28 Pebruary - complete development of full micro-
fiche capability.

17 March ~ deliver STRES programs and documentation
to OC and begin user training.

D. All STRES develogmant is currently on schedule
and no major problems have been encountered.

¥, STRES Phase II development will include costing
methodology but the specifics have not been
defined.

4., Automation of 0OC Records Control Schedule

A propossl has been generated for 0C review.

STATINTL 5. | lasked about an OC request for a model

of the OC communications network. [:::;:::]asked that 0JCS do  STATINTL
nothing with the request until OC could restudy it.

I | ’
0JCS/AD/Br C STATINTL

[ | STATINTL
0JCS/AD/Chief, Br D
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